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ANORDINANCE 2 0 0 6 - 0 5 - 0 4 - 0 5 @  
APPROVING CHANGE ORDER (3-FINAL) IN THE DEDUCTIVE 
AMOUNT OF $34,367.84 WITH CLARK CONSTRUCTION OF TEXAS, 

MAINTENANCE PROJECT. 
LTD., IN CONNECTION WITH THE MICRO-SURFACE-2005 STREET 

* * * * *  

WHEREAS, Ordinance Number 10747 passed and approved on April 21, 2005 awarded a 
construction contract to Clark Construction of Texas, Ltd. in connection with the 
Micro-Surface-2005 Street Maintenance Project in the amount of $1,8 13,38 1.84; and 

WHEREAS, subsequent Change Orders have increased the contract amount by $453,345.46; 
and 

WHEREAS, Change Order (3-Final) is a reconciliation of in-place quantities and price for the 
Project; and 

WHEREAS, Change Order (3-Final) decreases the contract amount by $34,367.84; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
maintain and improve the City’s existing infrastructure; NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order (3-Final) in the deductive amount of $34,367.84 is hereby 
approved. The City Manager or her designee is hereby authorized to execute Change Order 
(3-Final) in the deductive amount of $34,367.84 to the contract with Clark Construction of 
Texas, Ltd. in connection with the Micro-Surface-2005 Street Maintenance Project. A copy of 
Change Order (3-Final) is attached hereto and incorporated herein for all purposes as 
Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

A. The appropriation in Fund 29050000, WBS element 23-00007-03-01, shall be decreased 
by $34,367.84. Amounts previously encumbered and made payable to Clark Construction of 
Texas, Ltd shall be reduced by $34,367.84. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager, or the City Manager’s designee, correct allocation to specific S A P  Fund Numbers, 
S A P  Project Definitions, S A P  WBS Elements, S A P  Internal Orders, S A P  Fund Centers, S A P  
Cost Centers, S A P  Functional Areas, S A P  Funds Reservation Document Numbers, and S A P  GL 
Accounts as necessary to carry out the purpose of this Ordinance. 
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SECTION 4. This Ordinance shall be effective on May 14,2006. 

. 

APPROVED AS TO FO 



_d 

FIELD ALTERATION RECJUtbl 

Field Alteration will result in change to Contract C;S: as: IncreasB [ J ]  Decrease S 34,367.84 ' 

(To be negofiated by the Contnclor and the City; 

REQUESTED BY: 

City of San Antonio, Public Works 
City, Consulting Engineer1 Architect, Other (Pleas? Specify) 

1 Decrease # Days 0 , Field Alteration will result in change to Contract Dzjs as: [ j  Increase [- 
, I-. i Working Days [- ] Calendar Days 

3122S006 yyl - 2 i L  3-22-0b 
,/ / c 

Date Contractd;' Date 

I T~C$\\R-QI Q.S&CVlk 
Firm: lark Construction of Texas LTD. 

RECOMMENDED BY: ' - , ' - I  , , . : 

,/ .I 
, I  

. .. 

Date 
. .  

,_" .-- .. i ... .I/ - 
Consultant (Project Engineer/A:ihitect Ow) Date Others: 
Firm: ( If required; Le., City Dept.. S.AW.S., etc.) 

................................................................... FOR CITY "SE ONLY-------------------------------------------------------------------. 

Ordinance Requlred:[yJ Yes [ ] No [ 1 FA Amount $25,000 (+ or -) [ ] Addltional funds required $ 

WBS Element: WBS Element: 2.3- 7- 03 - 0 / 
Original Contract Amount: 5 / Kj3, 3 21. 8 Construction Contingency Fund: 9 

Previous Approved FAs: 5 9 3 s  Y?7,c3? Previous Approved FA: 9 

This Field Alteration: 5 ( 3 4 ; 3 6 7 , 8 ( / !  Thls Field Alteration: 9 

T o t a l : s  2. 214 . ~ l / . 4 2 .  Total Field Alterations: $ 

Balance: $ 

Purchase Order t: I Purchase Requisition g: Contract +: 

ion 201. Provide two (2) originals with NOTE: This form Is a local government record and shall be retained in acco 
supporting documents. ATTACHMENT 1 

To Ordinance No. 
Passed on May 4,2006 

~~ 


